

**Gateway Cities SB 375 Subregional Sustainable Communities Strategy – Master Schedule –
subject to revision**

2010	Wed, Jan 6, 2010	COG Board Meeting – decision on delegation
	Wed, Jun 30, 2010	CARB issues draft regional targets for all regions
	July 2010	Bid evaluation/selection
	Wed, Aug 4, 2010	COG Board approves consultant selection recommendation
	Mon, Aug 9, 2010	CARB issues proposed final targets for all regions
	Wed-Thu, Aug 25-26, 2010	2-day training on GIS and sustainability planning tool for Gateway Cities
	Fri, Sep 3, 2010	First COG SCS Assessment invoice sent to cities
	Thu, Sep 23, 2010	CARB issues final regional targets for all regions
	Thu, Oct 7, 2010	Gateway Cities SB 375 SCS Kickoff Workshop
	<i>Wed, Nov 17, 2010</i>	<i>Planning Directors/Public Works Officers Workshop "#1" (BMPs)</i>
December 2010	Status report on preliminary draft subregional SCS due to SCAG	
2011	<i>Wed, Jan 5, 2011</i>	<i>City Managers/COG Board briefing/workshop "#2" (First Draft SCS)</i>
	Tue, Feb 1, 2011	Second COG SCS Assessment invoice sent to cities
	<i>Wed, Feb 16, 2011</i>	<i>Planning Directors/Public Works Officers Workshop "#3"</i>
	February 2011	Preliminary subregional SCS project description due to SCAG
	February 2011	Status report on draft subregional SCS due to SCAG
	Feb 24, 2011	CARB issues final 2035 target for SCAG region
	Feb 28, 2011	Invited stakeholder briefing on SCS at COG office (RSVP req'd)
	Mar 2, 2011	City Managers/COG Board briefing
	Mar 23-24, 2011	SCAG staff at COG office to assist cities with Sustainability Tool
	Mar 31, 2011	Deadline for cities to review/approve land use in Sustainability Tool
	<i>Wed, Apr 20, 2011</i>	<i>Planning Directors/Public Works Officers Workshop "#4 & #5" (Final Draft SCS)</i>
	April 26, 2011	Public SCS Workshop (Cerritos)
	April 2011	Draft subregional SCS due to SCAG
	April 2011	Status report on final subregional SCS due to SCAG
	May 3, 2011	Public SCS Workshop (Long Beach)
	May 9, 2011	Public SCS Workshop (Pico Rivera)
	May 12, 2011	Public SCS Workshop (Commerce)
	<i>Wed, Jun 1, 2011</i>	<i>City Managers/COG Board briefing/workshop "#6" and Board Presentation (Final SCS)</i>
	June 2011	Final subregional SCS due to SCAG
	Fall 2011	SCAG releases draft 2012 RTP/SCS
2012	April 2012	SCAG approves final 2012 RTP/SCS
	June 2012	Federal conformity finding for 2012 RTP/SCS to avoid conformity lapse and cessation of federal funding

BOLD type indicates current month

Color Key: Action by

COG
SCAG
CARB